
ID Name Duration Start Finish

May 2007
457 Regulator/RAB Review Draft OU2 WP 30 days Mon 5/14/07 Fri 6/22/07
222 Regulator/RAB review Modeling WP 31 edays Wed 5/23/07 Sat 6/23/07

June 2007
457 Regulator/RAB Review Draft OU2 WP 30 days Mon 5/14/07 Fri 6/22/07
222 Regulator/RAB review Modeling WP 31 edays Wed 5/23/07 Sat 6/23/07

July 2007
461 Regulator/RAB Backcheck Draft Final OU2 RI WP 17 edays Tue 7/17/07 Fri 8/3/07
227 Regulator/RAB Backcheck Modeling WP 4 days Thu 7/19/07 Tue 7/24/07
12 Fourth Quarter RAB 1 day Thu 7/26/07 Thu 7/26/07

August 2007
461 Regulator/RAB Backcheck Draft Final OU2 RI WP 17 edays Tue 7/17/07 Fri 8/3/07
170 Regulatory/RAB Review Draft OU1 VI Report 30 edays Mon 8/6/07 Wed 9/5/07

September 2007
170 Regulatory/RAB Review Draft OU1 VI Report 30 edays Mon 8/6/07 Wed 9/5/07
611 Regulator/RAB Review Draft OU3 RI WP 30 edays Thu 9/13/07 Sat 10/13/07
206 Regulator & RAB Review Draft OU1 Pilot Study Report 20 days Wed 9/19/07 Tue 10/16/07
289 Regulators and RAB Review Draft OU1 Northern Plume BLRA 30 edays Sat 9/22/07 Mon 10/22/07
172 Regulator/RAB Review Draft Final OU1 VI Report 15 edays Sun 9/30/07 Mon 10/15/07

October 2007
611 Regulator/RAB Review Draft OU3 RI WP 30 edays Thu 9/13/07 Sat 10/13/07
206 Regulator & RAB Review Draft OU1 Pilot Study Report 20 days Wed 9/19/07 Tue 10/16/07
289 Regulators and RAB Review Draft OU1 Northern Plume BLRA 30 edays Sat 9/22/07 Mon 10/22/07
172 Regulator/RAB Review Draft Final OU1 VI Report 15 edays Sun 9/30/07 Mon 10/15/07
304 RAB/Regulatory Review Draft OU1 FFS 30 edays Sat 10/20/07 Mon 11/19/07
14 First Quarter RAB 1 day Thu 10/25/07 Thu 10/25/07

210 Regulatory and RAB Backcheck Draft Final OU1 Pilot Study Report 10 days Wed 10/31/07 Tue 11/13/07
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RAB= Restoration Advisory Board; PS= Pilot Study; WP= Work Plan; VI= Vapor Intrusion; FFS= Focused Feasibility Study; BLRA= Baseline Risk Assessment


